



Honeywell

Gerry Saltzer
For your information
REH

To: List of Attendees

cc: JR Ohlin

Subject: FORUM Minutes of 2/6/73

Attendees: CT Clingen RM Gross RA Roach DR Vinograd
RC Daley RE Hoffman LJ Ryan (WJ Burner)
JW Gintell ED Kleinow JR Steinberg

A. H6180 Hardware Status

Mem-B had three parity errors last Friday; problem has been isolated (we think).
BSS-A one CSM had an addressing problem last night; investigating.
IOM-A can't address over 256K; consulting with Phoenix Design Engineering.
202-B is experiencing slew alerts.

B. H6180 Software Status

We ran "Practice Service" yesterday from 10:00 am to 10:00 pm with NO CRASHES. Effort on Dynamic Reconfiguration of two processors continues; checkout of GCOS facility has begun; the "hard-core developers" are essentially moved; we are preparing to exercise a "large load" on the system during the coming week.

C. Communications, Consoles, Terminals

More HIS lines to be installed this week. Gintell reported that one of the TERMINET switches has been built and installed; the second TN-switch is yet to be built. The 113B was ordered by Vinograd last week, should arrive by the end of May/73. Ryan handed-out his revised "Low-speed Communications Plan" which will result in 68 MIT lines being operational by March 10th. Kleinow to inventory the DN-355 channels actually on-site.

D. Tech Square

Motor-Generator has a bad relay; replacement should be installed today. CPU-B is experiencing instruction failures. Adjustments will be made this week to improve PRT300 print quality.

FORUM - 2/6/73

E. Equipment

DSU190 #4 is in Boston, should arrive on-site this morning. Five OPT510 Peripheral Switches arrived. The CSM scheduled for shipment on Feb. 2, shipped yesterday from Lockheed/California. Kleinow is still investigating the PRT300 grounding-braid situation.

F. Miscellaneous

Gintell handed-out a draft schedule showing the time periods for various classes of service on a week-by-week basis; (Trial) Service is now projected to commence on Monday, April 2nd.

The remainder of the meeting was devoted to a discussion of the currently critical activities within the Master Plan.

REH

R.E. Hoffman
Account Manager, MIT

REH/s