

TO: Distribution  
FROM: David M. Jordan  
DATE: November 26, 1973  
SUBJECT: System Maintenance Status, October 27 - November 23

## 1. Significant Events

During this reporting period we continued our maintenance and development tasks as expected, but encountered no major milestones or other significant events.

### A. Online System Installations

During the period from October 26 to November 26 there were 114 changes to the online libraries. Included among these installations were changes to the PL/1 runtime environment, a new bound\_dir\_info\_, and several emergency installations resulting from segments lost during system crashes.

### B. Other Installations

During this reporting period Multics systems MSS 21.2, 21.3, 21.3a, 21.3b, and 21.3c and BOS system 1.29 were installed. Included among the changes were several fixes for the tty dim, partial installations of code for MTS-500 tapes and a second string of DSU-190 disks, and numerous minor changes and bug fixes.

### C. Crash Analysis

During the past four weeks our rate of system failures, while not outstanding, has been more or less acceptable. It appears that significant progress is being made in several areas, most notably in the repair of a bug in the DataNet 355 interface which crashed us at least 10 of the 56 times reported below. Several new symptoms have, however, shown up in this period, including a number of crashes which may be due to a "modify" bit being lost in a PTU or PDME. Hopefully these new problems can be tracked down before they cause too much trouble.

---

Multics Project internal working documentation, not to be reproduced or distributed outside the Multics Project.

	Oct 27-2	Nov 3-9	Nov 10-16	Nov 17-23	Total
Hardware	2	2	10	3	17
Hardware Suspected	1	1	1	0	3
Software	2	5	3	8	18
Software Suspected	1	1	0	1	3
Not Yet Analyzed	1	4	2	0	7
Not Available	0	1	1	1	3
Other	1	3	1	0	5
-----	---	---	---	---	---
Total	8	17	18	13	56

## 2. Problem Areas

We finally have something good to say about micro-reproductions - now that we no longer send hardcore, bos and salvager listings to them they don't get behind with those listings.

With the anticipated conversion to the new hardcore updater, we are in serious need of documentation of the library\_map and library\_info tools. As of this time, the interfaces for these commands have not been completely defined, thus making documentation a bit difficult.

We continue to have problems with library submissions involving non-standard or uninstalled languages, tools, etc. The most obvious examples of this exist in the ROS system where we have object segments compiled with two different, uninstalled versions of GCOS.

## 3. Task Status

During this reporting period a number of tasks were completed (the hardcore updater changes, new versions of cleanup and update\_include, etc.) and are now awaiting installation. In addition, a number of MCR's were generated for extensions to update\_seg and upd\_doc\_task\_, and for a revised version of approved\_routines\_. We are continuing our efforts to document the hardcore and online updating systems and their usage.

## 4. Work Planned for the Coming Month

During the next few weeks we hope to 1) get our various new or revised procedures installed, 2) get much of the documentation for update\_seg, etc. finished, 3) finish preparations for the removal of CAOL's and the addition of 256K segments, and 4) keep up with our normal installation and maintenance tasks.







TASK AREA Library Maintenance Programming Support

TASK DESCRIPTION	PERSONNEL	START	FINISH	CHANGES/STATUS
Maintain and improve library submission tests.	Scherer	continuing	task	
convert cross references to v2,	Scherer	4/15/73		Shelved for lack of time
Upgrade all online installation tool exec coms for the 6180 and install in the libraries and document them.	Scherer	3/26/73		Modifications made for large installations and for more graceful handling of apparent errors.
Modify generate_MST and check_MST to recover gracefully when unable to mount a tape	Rakip	10/1/73	12/20/73	generate_done.
Modify the hardcore updater to cease using CACL's and to maintain a seg-system data base	Jordan	10/25/73	11/12/73	Done, awaiting installation
Upgrade update_include and cleanup to eliminate MSL, etc., and to bring them up to standards	Scherer	10/22/73	11/2/73	Done, awaiting installation
Modify approved_routines_ to reflect recent library changes	Scherer	11/20/73	12/15/73	MCR submitted



