

of Vachey

9/15/20

- Capping of graduation. Bailey / Schell.
to close out program.

Director "to complete"

- ~~Work~~ continue activity on "kernel selection"
but no new I/O work.

- new: kernel specification based on MIT work.

Plan: revised statement of effort for MIT

to be today.

(same reporting only).

next step:

Vachey will discuss w/ Bailey.

Carlson will contact Connelly.?