

*See below only*

Multics Task Report

MTR - 114

Date: December 9, 1975  
From: John Gintell  
Subject: System Installation Plan at MIT for December and January

Hardcore, Bos, and Salvager

- 27.4 and BOS 1.47 FW 50 (Dec 8-12)  
HC and BOS support for multiple 355's  
improved HSLA software  
miscellaneous bug fixes  
revamped, "relocated" BOS
- 27.5 FW 51 (Dec 15-19)  
new area package  
reorganized system\_control  
hardcore support for prelinking  
hardcore support for tape\_mult\_
- 27.6 and SALV 2.32 FW 52,1 (Dec 22-31)  
syserr with binary information  
all hardware error callers to syserr  
rcp\_ bug fixes  
new table\_driven tty\_write
- 28.0 and BOS 1.48 FW 4 (weekend Jan 17)  
New Storage System

Online Installations

- Answering Service 8.3  
tape\_mult\_  
MST generator  
prelinker  
vfile\_  
syserr log printing programs (before 27.6)  
ring 4 syserr log manager (after 27.6)  
I/O Daemon  
message\_segment facility  
tape\_ansi\_  
NSS compatible commands (before 28.0)