

J H Saltzer
for your info

Honeywell

RECEIVED
MAR 6 1974
J. H. SALTZER

To: List of Attendees

Subject: FORUM Minutes for 26 February 1974

Attendees: WJ Burner DM Jordan RA Roach
 RJ Chevalier DA Kayden LJ Ryan
 RM Gross ED Kleinow JR Steinberg

cc: CT Clingen
 RC Daley
 JW Gintell
 RE Hoffman

HARDWARE. ED Kleinow

- New Bulk Store - installed one million words over past weekend. Located two bad boards during install. All appears to be working okay.
- Processors - CI modifier change (Bug #42) is installed in Processor-A. FED will monitor this for awhile and pull it out if requested by MIT. GCOS needs this change but BASIC won't work with it.
- Outstanding FCO's- 9 hours on processors; 28 hours on hold.
- DSU191's - the 191 Disk Subsystem does not utilize alternate tracks. Roach will talk with CISL regarding the possibility of developing a software package to solve the problem.
- MTH500 - the 500's are running within Engineering Design specifications. Any modifications to reduce the number of console messages regarding Recoverable Write Errors must be accomplished through a software modification.
- Punch - punch down over weekend. FED investigated and feels it is okay now.

SOFTWARE. DM Jordan

- Bug list status (priority #1)
 - #263 - shutdown loops taking repeated faults. This problem has not occurred since installation of 23.4
 - #262 - 256K AST entries are sometimes unavailable. This problem probably won't reoccur since the pool of page tables has been doubled.
 - #243 - Ring O NCP is Version 1 pl-1. Fix for this problem should be completed by 15 March 1974.
 - #224 - ioat overflow - fix installed.

HARDWARE to be installed -- 2nd million words of Bulk Store is due to ship on 17 March 1974.

MTH500's - two are scheduled to ship 18 March 1974; two are schedule to ship 1 April 1974.

RJC/kmp